
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/10/2018

ESTIMATE SUMMARY 11:34:28

CONTID: C20984         ESTIMATE NO: 0006 PROG 2005

PCN: 20984-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VMS UPGRADES FY 17 PERCENT TIME:

PROJECT NO: ITSSW01-636                   

VMS UPGRADES FY 17

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,935,106.73 PARTICIPATING $ $ 80,166.16

AWARD PROJECT AMT: 1,854,526.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,499.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.09

WORK DAYS

WORK DAYS

80.47%

377,899.68

80,166.16

70,666.28

70,666.28

$

$

$

$

1,557,207.05

0.00

1,557,207.05

44,684.12

1,601,891.17

-27,817.90

0.00

1,574,073.27

0.00

AMOUNT DUE 1,574,073.27 70,666.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,666.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DELTA OTHERS

53.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/13/2017

12/13/2017

09/30/2018

10/19/2017

11/09/2017

11/30/2017

12/13/2017
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PCN: 20984-BID    ESTIMATE RUN 10/10/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

50.00000

0015 Removal of Dynamic Message Sign 2.000

0.000

202-00823  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0020 *Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

2,295.0050.000

0.00

55.000

LF  

45.90000

0025 Removal of Guardrail Type 7 100.000

0.000

202-01170  
 

1,562.00100.000

0.00

160.000

LF  

15.62000

0030 Potholing 1.500

0.000

203-01597  
 

225.001.500

0.00

40.000

HOUR

150.00000

0035 Structure Backfill (Flow-Fill) 58.000

0.000

206-00065  
 

11,600.0058.000

0.00

75.000

CY  

200.00000

0040 Erosion Log Type 1 (12 Inch) 220.000

0.000

208-00002  
 

1,100.00220.000

0.00

220.000

LF  

5.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.00000

0050 Concrete Washout Structure 8.000

0.000

208-00045  
 

4,000.008.000

0.00

8.000

EACH

500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

75.00000
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PCN: 20984-BID    ESTIMATE RUN 10/10/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

75.00000

0065 Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

300.003.000

0.00

16.000

HOUR

100.00000

0070 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

16.000

DAY 

16.00000

0075 Reset TV Cameras 2.000

0.000

210-00473  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0080 Reset Travel Time Indicator 2.000

0.000

210-00847  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.350

ACRE

714.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.350

ACRE

714.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,750.000

SY  

4.00000

0100 *Wildlife Biologist 17.500

0.000

240-00000  
 

3,500.0017.500

0.00

36.000

HOUR

200.00000

0105 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

36.000

HOUR

200.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

617.000

SY  

64.82000
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PCN: 20984-BID    ESTIMATE RUN 10/10/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (48 Inch) 252.000

0.000

503-00048  
 

246,204.00252.000

0.00

256.000

LF  

977.00000

0120 *Guardrail Type 3 (6-3 Post Spacing) 300.000

0.000

606-00301  
 

15,582.00300.000

0.00

385.000

LF  

51.94000

0120 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

75.000

1,239.0075.000

1,239.00LF  

16.52000

0125 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0130 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0135 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

9,000.003.000

0.00

5.000

EACH

3,000.00000

0135 MATERIAL ALLOWANCE Guardrail End Treat 0.000

2.000

4,345.122.000

4,345.12EACH

2,172.56000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

5.00000

0145 Delineator (Type I) (Green) 1.000

3.000

612-00001  
 

200.004.000

150.00

5.000

EACH

50.00000

0150 Delineator (Type III) (Green) 0.000

2.000

612-00003  
 

16.662.000

16.66

3.000

EACH

8.33000

0155 Location Marker (Fiber Optic)(Dome) 1.000

1.000

612-00260  
 

200.002.000

100.00

2.000

EACH

100.00000
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PCN: 20984-BID    ESTIMATE RUN 10/10/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Location Marker (Utility)(Flat Slat) 3.000

5.000

612-00270  
 

800.008.000

500.00

11.000

EACH

100.00000

0165 2 Inch Electrical Conduit (Bored) 180.000

0.000

613-00206  
 

14,999.40180.000

0.00

180.000

LF  

83.33000

0170 2 Inch Electrical Conduit (Plastic) 565.000

26.000

613-01200  
 

29,550.00591.000

1,300.00

865.000

LF  

50.00000

0175 Type Two Pull Box 0.000

9.000

613-07002  
 

13,500.009.000

13,500.00

11.000

EACH

1,500.00000

0180 Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0185 Wiring 1.000

0.000

613-10000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0190 Service Meter Cabinet 2.000

1.000

613-80130  
 

22,500.003.000

7,500.00

3.000

EACH

7,500.00000

0195 Sign Panel (Class I) 9.000

15.000

614-00011  
 

1,080.0024.000

675.00

32.000

SF  

45.00000

0200 Dynamic Message Sign Controller 1.000

0.000

614-10116  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0200 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

19,680.00000

0205 Variable Message Sign 5.400

0.600

614-10120  
 

428,700.006.000

42,870.00

7.000

EACH

71,450.00000
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PCN: 20984-BID    ESTIMATE RUN

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE Variable Message Sign 0.200

-0.200

0.000.000

-9,559.00EACH

47,795.00000

0210 Variable Message Sign LED (Single Faced) 1.000

0.000

614-10145  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000

0215 Variable Message Sign LED (Overhead) 0.900

0.100

614-10147  
 

65,000.001.000

6,500.00

1.000

EACH

65,000.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 0.100

-0.100

0.000.000

-5,525.00EACH

55,250.00000

0220 Monotube Overhead Sign Cantilever (24 Inch Diameter) 7.000

0.000

614-32400  
 

350,000.007.000

0.00

8.000

EACH

50,000.00000

0220 MATERIAL ALLOWANCE Overhead Sign Str 1.000

0.000

39,100.001.000

0.00EACH

39,100.00000

0225 Telemetry (Field) (Cellular Modem) 6.000

0.000

614-86105  
 

12,000.006.000

0.00

8.000

EACH

2,000.00000

0230 Fiber Optic Termination Panel  (6 Fiber) 1.000

0.000

614-87006  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0235 Construction Surveying 0.750

0.000

625-00000  
 

7,500.000.750

0.00

1.000

L S 

10,000.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0245 Flagging 88.750

0.000

630-00000  
 

2,662.5088.750

0.00

300.000

HOUR

30.00000
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PCN: 20984-BID    ESTIMATE RUN 10/10/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Uniformed Traffic Control 24.000

0.000

630-00003  
 

4,800.0024.000

0.00

24.000

HOUR

200.00000

0255 Traffic Control Inspection 2.000

0.000

630-00007  
 

1,000.002.000

0.00

5.000

DAY 

500.00000

0260 Traffic Control Management 52.000

4.000

630-00012  
 

67,200.0056.000

4,800.00

100.000

DAY 

1,200.00000

0265 Construction Traffic Sign (Panel Size A) 8.100

0.000

630-80341  
 

40.508.100

0.00

9.000

EACH

5.00000

0270 Construction Traffic Sign (Panel Size B) 46.800

0.900

630-80342  
 

238.5047.700

4.50

53.000

EACH

5.00000

0275 Construction Traffic Sign (Panel Size C) 1.800

0.000

630-80343  
 

9.001.800

0.00

12.000

EACH

5.00000

0280 Vertical Panel (Plastic) 21.600

0.000

630-80351  
 

324.0021.600

0.00

50.000

EACH

15.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

7,200.001.800

0.00

2.000

EACH

4,000.00000

0290 Portable Message Sign Panel 30.000

0.000

630-80359  
 

4,200.0030.000

0.00

55.000

DAY 

140.00000

0295 Drum Channelizing Device 30.600

0.000

630-80360  
 

612.0030.600

0.00

50.000

EACH

20.00000

0300 Traffic Cone 90.000

0.000

630-80380  
 

180.0090.000

0.00

200.000

EACH

2.00000
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PCN: 20984-BID    ESTIMATE RUN 10/10/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Mobile Attenuator 13.000

1.000

630-85041  
 

3,500.0014.000

250.00

55.000

DAY 

250.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0330 F/A Furnish & Install Electrical Service 10,326.490

0.000

700-70082  
 

10,326.4910,326.490

0.00

15,000.000

F A 

1.00000

0335 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,601,891.1770,666.281,934,606.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 1,601,891.1770,666.28$1,935,106.73$CURRENT AMTPROJECT TOTAL


